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Secretary

Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re:  Dobson Cellular Systems, Inc. E911 Quarterly Report —
CC Docket No. 94-102
Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the
attached Quarterly Report on their progress toward and compliance with the terms and
conditions of the Order to Stay and the Commission’s E911 rules.

If there are any questions regarding this matter, please contact the undersigned.
Sincerely,

WILKINSON BARKER KNAUER, LLP

G o

By: LeelJ. Rosen
Attachment

cc: David H. Solomon, Chief, Enforcement Bureau
Thomas J. Sugrue, Chief, Wireless Telecommunications Buteau
John Ramsey, Executive Director, APCO
Robert M. Gurss, Counsel, APCO
Terry Peters, Executive Director, NENA
James R, Hobson, Counsel, NENA and NASNA
Evelyn Bailey, NASNA

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002) (“Order to Stay’™).



E911 Status — Quarterly Report
CC Docket No. 94-102
May 1, 2003

Summary of Report

Pursuant to the Order to Stay,' Dobson Cellular Systems, Inc.,” as a Tier II carrier,
provides in this Quarterly Report (“Report”) information on all pending requests for Phase [ and
Phase II services received by DCS, including: the entity requesting service; the date the request
was received;’ and the status of the request. For Phase I requests that have been pending for over
six months or for which the March 1, 2003 Phase II depioyment has passed, DCS has also
included the projected deployment date (if available), a brief description of the reasons for the
delay, and steps it has taken to resolve the issues causing the delay. Detailed information
regarding the requests is contained in the attached table.

Phase [ Service

DCS has received 70 requests for Phase I services and has activated service in 65 of these
jurisdictions. DCS has worked diligently with its third-party location solution vendor, Intrado, as
well as the public safety community, in coordinating Phase I deployment. The company remains
committed to working with its vendors, the PSAPs, and state and local governments, in order to
deploy Phase I services in these jurisdictions as soon as possible.

Phase II Service

A. Deployment Preparation

As discussed in its waiver petition, DCS is a mid-sized carrier servicing predominantly
rural and suburban markets in 19 states. The company relies primarily upon a TDMA-based
network of base stations and switching equipment. As a result of the lack of commercial
availability of compliant handset-based Phase II location solutions for TDMA carriers, the
company has taken steps to prepare to deploy a network-based solution.

DCS’s network consists of approximately 15 Mobile Switching Centers, a majority of
which utilize equipment manufactured by Nortel Networks (“Nortel”), the rest utilizing some
Lucent Technologies (“Lucent”) TDMA network equipment. DCS has worked with these
equipment vendors to prepare for Phase II deployment, as all switch upgrades necessary to
supply Phase II services were completed by Lucent by August, 2002 and by Nortel by June,
2002.

In addition, DCS has executed an exclusive contract with Grayson Wireless to provide
the PDE equipment necessary to deploy its Phase II network-based location solution. The
vendor has contracted to provide compliant Phase II services in Erie County, PA; Genesee
County, NY,; Cattaraugus County, NY; Chautauqua County, NY; and Austin County, TX as
discussed below. In fact, DCS hopes to deploy Phase II services to 100% of the area in Erie

' See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002) (“Order to Stay™).

? The instant Report is filed on behalf of Dobson Cetlular Systems, Inc. and its subsidiaries (collectively “DCS™).

* As indicated in the table, the provided “request date” indicates the date the PSAP/requesting entity sent its request
to DCS. This date may not correspond with the date the PSAP’s/requesting entity’s request was “valid” per Section
20.18(j) of the rules.



County, PA; Genesee County, NY; and Cattaraugus County, NY. DCS is currently deploying
Phase II services to these jurisdictions in accordance with mutually agreed to timetables which
have been negotiated or are currently under discussion with PSAPs.

B. Phase II Requests

DCS has received requests for Phase II service from the following five jurisdictions: Erie
County, PA; Genesee County, NY; Cattaraugus County, NY; Chautauqua County, NY; and
Austin County, TX. On October 3, 2002, the company sent correspondence to the contacts for
Erie, Genesee and Cattaraugus Counties, stating that it is tentatively considering each request
“valid” solely for purposes of good faith and intends to provide Phase II services. The status of
these requests is detailed in the attachment. For each active request, DCS is proceeding with
deployment, and proceeding in good faith even for PSAPs who have not yet provided
Richardson documentation.

To ensure that it may properly prioritize its E911-designated resources, DCS has
requested each of these PSAPs to provide documentation pursuant to the Richardson criteria.*
DCS has received a response to its request from these PSAPs and is proceeding in good faith
and has signed a contract with Grayson to provide Phase II capabilities in Erie, Cattaraugus,
Genesee and Austin Counties. Furthermore, in Chautauqua County, DCS has also requested that
the PSAP provide documentation pursuant to the Richardson criteria’, and was notified by the
LEC that the county is not ready to accept Phase II at this time. Finally, on February 11, 2003
DCS sent correspondence to Austin County requesting documentation pursuant to the
Richardson criteria. DCS has received a reply from the county and considers Austin County’s
request valid.

C. Deplovment Issues

In discussions with Grayson Wireless, however, DCS has learned that leasing and zoning
issues may affect DCS’ ability to meet the March 1, 2003 deployment deadline in some markets.
Specifically, in order to meet the Commission’s network-based accuracy requirements, Grayson
Wireless has informed the company that it will need to install Angle-of-Arrival (“AOA")
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals — any of which present
the potential for delay.

DCS brought similar matters to the Commission’s attention in its original waiver
request.® Accordingly, if necessary, DCS may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.’

As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecormmunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

‘1d.

‘1d.

¢ See Dobson Cellular Systems, Inc. Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission’s
Rules, CC Docket No. 94-102, at 11-15 {filed Sept. 4, 2001).

7 See Order to Stay at § 41.



Dobson Cellular Systems, Inc.
Wireless E9-1-1 Phase I & II
Service & “Request” Summary
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Mi Kalkaska Michigan 04/30/01 Service activated on
Communications 4/08/02. State
Director Association administrative issues.
Ml Mason Michigan 09/01/00 Service activated on

Communications 8/19/02.

Director Association PSAP was not Phase [
capable at time of
request.

Mt Manistee Michigan 09/01/00 Service activated on

Communications 3/19/02. State

Director Association administrative issues.

MI Missaukee Michigan 09/01/00 Service activated on
Communications 3/19/02. State
Birector Association administrative issues.

MI Osceola Michigan 09/01/00 Service activated on
Communications 4/25/02. State
Director Association administrative issues.

Mi Lake Michigan 09/01/00 Service activated on

Communications 4/09/02. State

Director Association administrative issues.

MI Antrim Antrim County Sheriff | 11/11/01 DCS/INTRADO: DCS is ready to 05/25/03

! Indicates date PSAP sent letter to DCS requesting service; does not correspond with date PSAP's request was “valid” per Section 20.18(j) of the rules.




Office

Awaiting signaling
sequences from third
party provider. PSAP
was not Phase I
capable at time of
request. Trunking
issues from LEC.

deploy. Spoke with
PSAP director to
discuss date.

MI Charlevoix Michigan 09/01/00 Service activated on
Communications 4/08/02. State
Director Association administrative issues,
Mi Leelanau Michigan 09/01/00 Service activated on
Communications 3/18/02. State
Director Association administrative issues.
MI Wexford Michigan 09/01/00 Service activated on
Communications 3/19/02. State
Director Association administrative issues.
MI Emmet Michigan 09/01/00 Service activated on
Communications 4/09/02. State
Director Association administrative issues.
MI Benzie Michigan 09/01/00 Service activated on
Communications 4/09/(2, State
Director Association administrative issues.
MI Grand Michigan 05/01/00 Service activated on
Traverse Communications 3/18/02. State
Director Association administrative issues.
MI Huron Michigan 09/01/60 Service activated on
Communications 2/15/02. State
Director Association administrative issues.
MI .Sanilac Michigan 09/01/00 Service activated on
Communications 2/22/02. State
Director Association administrative issues.
MI Tuscola Michigan 09/01/00 Service activated on
Communications 2/13/02. State




Director Association

administrative issues,

Bastrop

CSEC

10/12/99

Service activated on
03/18/01. PSAP
readiness and Council
of Govermnments’
administrative issues,

X

Caldwell

CSEC

16/12/99

Service activated on
03/18/01. PSAP
readiness and Council
of Governments’
administrative issues.

Fayette

CSEC

10/12/99

Service activated on
03/18/01. PSAP
readiness and Council
of Governments’
administrative issues.

CSEC

10/12/99

Service activated on
03/18/01. PSAP
readiness and Council
of Governments’
administrative issues.

(Gonzales

CSEC

10/12/99

Service activated on
01/15/01. PSAP
readiness and Council
of Governments’
administrative issues.

Jackson

CSEC

10/12/99

Service activated on
01/15/01. PSAP
readiness and Council
of Governments’
administrative issues.

Lavaca

CSEC

10/12/99

Service activated on
01/15/01. PSAP




readiness and Council
of Governments’
administrative issues.

Milam

CSEC

10/12/99

Service activated on
02/13/01. PSAP
readiness and Council
of Governments’
administrative issues.

Hamilton

CSEC

10/12/99

Service activated on
02/13/01. PSAP
readiness and Council
of Governments’
administrative issues.

Falls

CSEC

10/12/99

Service activated on
02/28/01. PSAP
readiness and Council
of Governments’
administrative issues.

Freestone

CSEC

10/12/99

Service activated on
02/28/01. PSAP
readiness and Council
of Governments’
administrative issues.

Limestone

CSEC

10/12/99

Service activated on
02/28/01. PSAP
readiness and Council
of Governments’
administrative issues.

Bosque

CSEC

10/12/99

Service activated on
02/28/01. PSAP
readiness and Council
of Governments’
administrative issues.




Hill

CSEC

10/12/99

Service activate on
02/28/01. PSAP
readiness and Council
of Governments’
administrative issues.

Colorado

CSEC

10/12/99

Service activated on
02/21/01. PSAP
readiness and Council
of Governments’
administrative issues.

Fort Bend

CSEC

10/12/99

Service activated on
02/21/01. PSAP
readiness and Council
of Governments’
administrative issues,

Matagorda

CSEC

10/12/99

Service activated on
02/21/01. PSAP
readiness and Council
of Governments’
administrative issues.

Wharton

CSEC

10/12/99

Service activated on
02/21/01. PSAP
readiness and Council
of Governments’
administrative issues.

X

Navarro

CSEC

10/12/99

Service activated on
04/15/01. PSAP
readiness and Council
of Governments’
administrative issues.

Erath

CSEC

10/12/99

Service activated on
04/15/01. PSAP
readiness and Council
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02/23/01. PSAP
readiness and Council
of Governments’
administrative issues.

Hutchinson

CSEC

10/12/99

Service activated on
02/23/01. PSAP
readiness and Council
of Governments’
administrative issues.

Lipscomb

CSEC

10/12/99

Service activated on
02/23/01. PSAP
readiness and Council
of Governments’
administrative issues.

Ochiltree

CSEC

10/12/99

Service activated on
02/23/01. PSAP
readiness and Council
of Governments’
administrative issues.

Roberts

CSEC

10/12/99

Service activated on
02/23/01. PSAP
readiness and Council
of Governments’
administrative issues.

Wheeler

CSEC

10/12/99

Service activated on
02/23/01. PSAP
readiness and Council
of Governments’
administrative issues.

Robertson

CSEC

10/12/99

Service activated on
04/15/01. PSAP
readiness and Council
of Governments’
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and turn up was
completed in
September, 2002.

- Translation problems
at the switch resulted
in interim delay.

- Service since
activated on 1/10/03

Coleman

CSEC

10/12/99

Service activated on
(3/08/01. PSAP
readiness and Council
of Governments’
administrative issues.

Brownwood

CSEC

10/12/99

Service activated on
03/08/01. PSAP
readiness and Council
of Governments’
administrative issues.

Comanche

CSEC

10/12/99

Service activated on
03/08/01. PSAP
readiness and Council
of Governments’
administrative issues.

Runnels

CSEC

10/12/99

Service activated on
03/08/01. PSAP
readiness and Council
of Governments’
administrative issues.

X

Eastland

CSEC

10/12/99

Service activated on
02/21/01. PSAP
readiness and Council
of Governments’




administrative issues.

TX

Austin

Austin County
Emergency
Communications
District

1/14/02

Delays in completion
of trunking upgrades
by LEC. Trunks are
now installed and
testing began in
February 2003. Service
activated on 3/13/03.

02/15/03

OK

Cherokee

Cherokee County

3/14/02

Administrative delays
relating to pANI
issues. DCS sent letter
(dated 12/23/02) to
county stating that
DCS will deploy 120
days after PSAP
provides
documentation that
cost recovery issues
with LEC have been
resolved.

DCS is willing to
supply pANI to
PSAP.

TBD - awaiting
PSAP reply

MD

Talbot

Talbot County

8/07/02

LEC: Trunks were due
11/20/02 from LEC.
Trunks are now in and
testing initiated
February 2003. Testing
in February
unsuccessful. Testing
initiated on April
23,2003 and was
unsuccessful.

Additional testing
planned.

TBD




PA

Erie

Erie County
Emergency
Management Agency

04/12/01

Service activated on
2/06/02.

PA

Crawford

Crawford County

3/26/02

Call testing to begin
first week November,
2002. Delay in
receiving trunks from
LEC,; trumnks are
installed and testing
began in February
2003. Service activated
on 2/15/03.

DCS is ready to
deploy. Third party
provider loading
pANI in database.

NY

Allegany

Allegany County

7/18/02

Delay in receiving

“trunks from LEC.

Trunks are now
installed and testing
began in February
2003. Service activated
on 3/26/03.

N/A

NY

Cattaraugus

Cattaraugus County
Sheriff Office

05/22/01

PSAP cost recovery
issues; LEC delay in
issuing trunks.

Service activated on
8/06/02.

NY

Chautauqua

Office of the Sheriff

06/01/01

Service activated on
5/17/02. PSAP cost
recavery issue.

NY

Genesee

Office of the Sherff

04/16/01

Working on test call
issues. LEC delays in
issuing trunks.




Service activated on
11/21/02
TX Henderson Henderson County 01/09/03 Awaiting network N/A 07/09/03
Communications recommendation from
District third party provider.
Received Network
Recommendations.
Trunks are ordered.
NY Kent Kent County 04/23/03 N/A N/A 10/23/03
Emergency
Management Agency

VSTATUS OF RESPONSE T(T)_;’HASE 1T IN¢ UlR[ES/REQUEST-—- __

s

- ey ol
Erie County
Emergency
Response
Management
Agency — Erie
County E911
Center

422001

- Dobson responded by letter
(4/23/2001), requesting
verification of capabilities and
cost recovery mechanism.

- Erie County did not respond.
- Dobson sent letter 10/3/02
notifying County that it is
tentatively considering request
to be “valid” and plans to

DCS is mvoived n

ongoing discussions
with PSAP to determine
alternative date.
Equipment from PDE
provider has been
ordered and is to be
shipped in April 2003.
Nortel and Grayson in

TBD. DCS
intends to deploy
Phase II in good
faith
notwithstanding
lack of PSAP
readiness
documentation.




deliver Phase II services by discussions concerning
3/1/03, but also requested the AMU (Abis
documentation pursuant to Monitoring Unit) for
Richardson. GSM.

- DCS has not received a

response from county but

intends to tentatively treat

request as “valid” pending

PSAP’s provision of

Richardson documentation.

- Dobson has signed contract

with Grayson on 12/13/02.

NY Genesee Office of Shenff, | (4/10/2001)* | - Dobson responded by letter, | DCS is involved in TBD. DCS
Genesee County, | 9/5/2002 (dated 4/17/2001), requesting | ongoing discussions intends to deploy
New York (received verification of capabilities and | With PSAP to determine | Phase Il in good

9/9/02) cost recovery mechanism. alternate date. faith .
- Genesee County replied by Eqm?ment from PDE | notwithstanding
letter, (dated 7/27/2001) provider has_been lack 'of PSAP
- 3 ordered and is to be readiness
stating that PSAP hasbeen | jpi50eq in Aprit 2003. | documentation.
up!graded to receive Phase | Nortel and Grayson in
(via CAS); no statement asto | discussions concerning
Phase I readiness. the AMU (Abis
- County sent “official” Phase | Monitoring Unit) for
II request 9/5/02 (received GSM
9/9/02), indicating Phase I
compliant utilizing NCAS
solution.
- Dobson sent letter 10/3/02
notifying County that it is
tentatively considering request
to be “valid” and plans to

deliver Phase 11 services by
3/9/03, but also requested
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AFFIDAVIT OF RONALD L. RIPLEY
I, Ronald L. Ripley, do hereby declare that the following is true and accurate:
I'am an officer of Dobson Cellular Systems, Inc. (“DCS™).

I have reviewed the DCS E911 Phase II Quarterly Report (“Report™) and to the best of
my knowledge, information, or belief, all of the information contained in the Report is truthful

and accurate.
M ‘

Ronald L. Ripl
Vice President &
Senior Corporate Counsel

Executed on: !%1’ Mj;%o, o033




CERTIFICATE OF SERVICE

I, LaTashia T. Williams, hereby certify that on the 1% day of May 2003, copies of the
foregoing “Quarterly Report” were sent by first class mail, postage pre-paid, or by hand

delivery (*) to the following:

David H. Solomon*
Chief
Enforcement Bureau

Federal Communications Bureau
445 12™ St., SW, Room 7C-485

Washington, D.C. 20554

John Ramsey

Executive Director, APCO
APCO International, Inc.
World Headquarters

351 N. Williamson Bivd.
Daytona Beach, FL 32114

Terry Peters

Executive Director, NENA
422 Beecher Road
Columbus, OH 43230

Evelyn Bailey
President, NASNA

94 State Street
Drawer 20
Montpelier, VT 05620

John Muleta*

Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12® St., SW, Room 3C-252
Washington, D.C. 20554

Robert M. Gurss
Counsel, APCO

Shook, Hardy and Bosto
600 14™ Street, N.W.
Suite 800

Washington, D.C. 20005

James R. Hobson

Counsel, NENA and NASNA
Miller & VanEaton

1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

Qualex International*

Federal Communications Commission
445 12" St., SW, Room CY-B402
Washington, D.C. 20554

- -
LaTashia T. V%illiams




